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Fourth Quarter Reporting
To:  The Commission

QWEST WIRELESS, LLC AND TW WIRELESS, LLC
FOURTH QUARTER 2001 DIGITAL TTY STATUS REPORT

Qwest Wireless, LLC and TW Wireless, LLC (or collectively, “Qwest”)" submit
this Fourth Quarter 2001 Digital TTY Status Report. Qwest previously submitted all
status reports, except for the most recent Supplement to Qwest’s Third Quarter 2001
Report, through the TTY Forum. Qwest isfiling this Fourth Quarter 2001 Report directly
with the Federa Communications Commission.

1 Network Infrastructure Software Devel opment

Qwest has upgraded the switch hardware for al of those markets in which Qwest
uses Lucent base stations and switching equipment.

In the markets in which Qwest uses Ericsson base stations and base station
controllers and Nortel switching equipment, Qwest is still awaiting the necessary
software. Ericsson has previoudy informed Qwest that the necessary software should be

generally available in February, 2002. Qwest has not heard of any change in that

' Qwest Wireless, LLC, together with TW Wireless, LLC, ajoint venture in which Qwest
Wireless, LLC, holds a mgjority equity and sole controlling ownership interest, provide
broadband Personal Communications Services in a number of markets. Thisfiling is
submitted on behalf of both Qwest Wireless, LLC and TW Wireless, LLC.



projected timeline, and plans to confirm with Ericsson that the date has in fact not
changed.

2. Handset Development and Testing Plans

Qwest has received TTY -capable handsets from one vendor and is now awaiting
the arrival of TTY adapters that connect the TTY -capable handset with the TTY device.

3. Lab Testing and Beta Testing

Qwest plans to begin testing in its Lucent markets in February or March of 2002.
In its Ericsson/Nortel markets, Qwest plans to test shortly after the necessary software
has been received and installed.

4, Release and General Availability to Carriers of Network Infrastructure
Software

See answer to Number 1.
5. Availability to Carriers of Full Acceptance Units
See answer to Number 2.

6. Efforts Toward Achieving Digital Wireless Solution Conmpatibility With
Enhanced TTY Devices

Qwest has budgeted sufficient funds and intends to purchase commercially
available TTY devices for testing its network. Qwest continues its efforts to make its
network available for use by TTY devices for 911 calls by the June, 2002 deadline.
However, Qwest continues to depend on its vendors and suppliers for timely delivery of
the necessary and functioning software, hardware and equipment. Qwest has no control

over its vendors and suppliers.



7. Carrier Coordination of Testing With Public Safety Answering Points
(“PSAPS’)

Based on the representation of its vendors regarding general availability and
delivery dates, Qwest still expects PSAP testing to take place at some point between
April and June, 2002.

8. Carrier Testing Activities

See answers to Numbers 3 and 7. Timely testing activity continues to be
necessarily dependent on availability from, and delivery by, vendors of all necessary
software and hardware.

9. Retail Availability of Necessary Consumer Equipment

See answer to Number 2. Qwest intends to make TTY -capable handsets available
for retail in the normal course of Qwest’s wireless business no later than June 30, 2002,
provided that (a) Qwest receives al necessary software, hardware and equipment from its
vendorsin atimely manner, (b) all testing is completed successfully, and (c) no other
failures occur that Qwest cannot foresee or control, such as, for example, the failure of
vendors to deliver functioning software, hardware or equipment.

10.  Geographic Scope of Network Infrastructure Deployment

See answer to Number 1.



Should the Commission have any questions concerning the instant Fourth Quarter
Report, please contact the undersigned.
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Floy H. Jeffares
Policy and Law

Suite 4700

1801 Cdlifornia Street
Denver, CO 80202
(303) 896-0811

cc:  Quaex International (viaemail)
Kris Monteith (viaemail)
Pam Gregory (viaemalil)



